CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00154
TITLE: Additional Spans over BNSF Property DATE: 3/22/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
In accordance with the signed Issue Resolution Form dated May 30, 2016, this Change Order compensates the Contractor

for the re-design of the bent location of the Downtown Fresno Viaduct (St 11165+00).

By execution of this Change Order the Contractor acknowledges that no additional compensation will be provided for any
increase in the construction cost as a result of this re-designed bent location.

By execution of this Change Order the Contractor acknowledges that this Issue Resolution shall not set precedence for
any other disputes or claims for an equitable adjustment in the Contract Price or time extension.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $451,877.27. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid to re-design the
bent location of the Downtown Fresno Viaduct as described above unless otherwise directed.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Crder.
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Total: $432,025.43
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CALIFORNIA CO No.: 00154

High-Speed Rail Authority CHANGE ORDER (CO)
TITLE: Additional Spans over BNSF Property DATE: 3/22/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's ciaim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/lZaghty/Parsons, a Joint Venture

Date

Ghassan Arigat — Project Manager/Director %lﬁ
29]&

Signature

California High-Speed Rail Authority
Submitted by

Signature )
[\&JB\ Glenn Suitor - D-B Oversight Manager l—{ / Y /20/ 8
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